BRUHAT BENGALURU MAHANAGARA PALIKE

EMB

1st And Part Bill

Measurement Sheet

Name of Work :- (Package No. 2 Consists of 5 Works)
Improvements to Roads and Drains of Coffee Board Layout in Ward no: 07 Bytarayanapura.

BRUHAT BENGALURU MAHANAGARA PALIKE

Name of Work: Improvements to Roads and Drains Coffee Board Layout in Ward no: 07Bytarayanapura Sub Division.

PRE MEASUREMENT BILL DETAILS

First And Part Bill Recorded On- / /2022

Sl No	Description of work	No	Dimensions L	B 1	B 2	B Avg	D	Qty	Unit	Rate
EMB - Measurement Continued Recorded On : 7 / 11 /2022										
1	Removing and resetting of footpath slab									
	Coffee Board Layout									
	11th Cross From Pragti Condiments (W1023)									
	LHS									
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	12.70	0.90	0.90	0.90		11.4		
	RHS									
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Constructions
Proprietor

Assistant Executive Engineer
Kodigehalli Sub Division

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	12.70	0.90	0.90	0.90		11.4		
	4th Main Road ,11th Cross (W0790)									
	LHS	1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
	RHS	1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
	5th Main Road , 8th Cross Towards North (W0786)									
	LHS	1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	6.30	0.90	0.90	0.90		5.7		
	RHS	1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	6.30	0.90	0.90	0.90		5.7		
	5th Main Road,8th Cross Towards South (W0786)									
	LHS	1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
	Cross Road	-1	10.00					-10.0		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Constructions
Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
	Cross Road	-1	8.00					-8.0		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	10.90	0.90	0.90	0.90		9.8		
	RHS	1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
	Cross Road	-1	10.00					-10.0		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
	Cross Road	-1	9.00					-9.0		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
	Cross Road	-1	8.00					-8.0		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	10.90	0.90	0.90	0.90		9.8		
	6th Main Road ,11th Cross (W0784)									
	LHS	1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	16.80	0.90	0.90	0.90		15.1		
	RHS	1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	16.80	0.90	0.90	0.90		15.1		
	9th Cross Road (W1019)									
	LHS	1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Constructions
Proprietor

Consulting Engineers Pvt. Ltd. Bangalore

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		1	15.00	0.90	0.90	0.90		13.5		
		1	16.60	0.90	0.90	0.90		14.9		
	RHS	1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	16.60	0.90	0.90	0.90		14.9		
	4th Main Road ,4th Cross (W0788) (W0788)									
	LHS	1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	16.50	0.90	0.90	0.90		14.9		
	RHS	1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	16.50	0.90	0.90	0.90		14.9		
	7th Cross Road (W1013)									
	LHS	1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
	Cross Road	-1	12.00					-12.0		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
	Cross Road	-1	9.00					-9.0		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
	Cross Road	-1	10.00					-10.0		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Construction

Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
	Cross Road	-1	9.00					-9.0		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
	Cross Road	-1	8.00					-8.0		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	14.70	0.90	0.90	0.90		13.2		
	RHS	1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
	Cross Road	-1	9.00					-9.0		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	14.70	0.90	0.90	0.90		13.2		
	11th Main Road (W0760)									
	LHS	1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
	Cross Road	-1	9.40					-9.4		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	4.60	0.90	0.90	0.90		4.1		
	RHS	1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		

For Sri Venkateshwara Constructions
Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	4.60	0.90	0.90	0.90		4.1		
	10th Main Road (W0762)									
	LHS	1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	2.50	0.90	0.90	0.90		2.3		
	RHS	1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	2.50	0.90	0.90	0.90		2.3		
	4th Cross Road (W1003)									
	LHS	1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Constructions
Proprietor

SHIPRAMA Consulting Engineers PVT. LTD. Bangalore

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	12.50	0.90	0.90	0.90		11.3		
	RHS	1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	12.50	0.90	0.90	0.90		11.3		
	4th Main, 5th Cross Road (W1007)									
	LHS	1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

SHIPRAMA Consulting Engineers Pvt. Ltd. Bangalore

For Sri Venkateshwara Constructions
Proprietor

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	9.60	0.90	0.90	0.90		8.6		
	RHS	1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	9.60	0.90	0.90	0.90		8.6		
	8th cross Road (W1015)									
	LHS	1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

Assistant Executive Engineer
Kodigehalli Sub Division

For Sri Venkateshwara Constructions
Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	12.70	0.90	0.90	0.90		11.4		
	RHS	1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	12.70	0.90	0.90	0.90		11.4		
	2nd Main Road Balaji Layout (W0736)									
	LHS	1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Constructions
Proprietor

Sri Rama Consulting Engineers Pvt. Ltd. Bangalore

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	13.50	0.90	0.90	0.90		12.2		
	Cross Road	-1	6.00					-6.0		
	RHS	1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
	Cross Road	-1	7.00					-7.0		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	13.50	0.90	0.90	0.90		12.2		
	Near Super Market 5th Main Road 1st Cross (W0993)									
	LHS	1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	13.00	0.90	0.90	0.90		11.7		
	RHS	1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	13.00	0.90	0.90	0.90		11.7		
	5th Main Road Cycle Shop Road (W0993)									
	LHS	1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	4.00	0.90	0.90	0.90		3.6		
	RHS	1	15.00	0.90	0.90	0.90		13.5		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

SHOBHA Consulting Engineers Pvt. Ltd. Bangalore

For Sri Venkateshwara Constructions
Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		1	15.00	0.90	0.90	0.90		13.5		
		1	4.00	0.90	0.90	0.90		3.6		
	From SMS Light Appartment Road (W0995)									
	LHS	1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	4.90	0.90	0.90	0.90		4.4		
	RHS	1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	15.00	0.90	0.90	0.90		13.5		
		1	4.90	0.90	0.90	0.90		4.4		
								5854.8		
							Missing Slabs 16%	965.45		
							Total	**4889.4**	**Cum**	**246.70**

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

T. Santhosh

Assistant Engineer
Ward No. 07

Assistant Executive Engineer
Byatarayanpura Sub Division

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Constructions

Proprietor

SHILPA RAMA Consulting Engineers Pvt. Ltd. Bangalore

Sl No	Description of work	No	Dimensions L	B 1	B 2	B Avg	D	Qty	Unit	Rate
EMB - Measurement Continued Recorded On : / /2022										
2 8	Earth work excavation by manual means for drains,canals and similar works in all kinds of soils , as per drawing and technical specifications, including setting out, shoring, strutting, barricading, caution lights, removal of stumps and other deleterious matter, excavated surface leveled and sides neatly dressed disposing off the excavated stuff or sorting & stacking the selected stuff for reuse in a radius of 50 m and lift upto 1.5 m including cost of labour, tools & other appurtenaces required to complete the work. Page No. 7/ Item No. 1.4.1/ PWD SR 2021-22 (Vol-I)									
	Coffee Board Layout									
	11th Cross From Pragti Condiments (W1023)									
	LHS									
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	12.70	0.60	0.60	0.60	0.45	3.4		
	RHS									
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Co...
Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	12.70	0.60	0.60	0.60	0.45	3.4		
	4th Main Road ,11th Cross (W0790)									
	LHS	1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
	RHS	1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
	5th Main Road , 8th Cross Towards North (W0786)									
	LHS	1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	6.30	0.60	0.60	0.60	0.45	1.7		
	RHS	1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	6.30	0.60	0.60	0.60	0.45	1.7		
	5th Main Road,8th Cross Towards South (W0786)									
	LHS	1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
	Cross Road	-1	10.00	0.60	0.60	0.60	0.45	-2.7		
		1	15.00	0.60	0.60	0.60	0.45	4.1		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Constructi
Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
	Cross Road	-1	8.00	0.60	0.60	0.60	0.45	-2.2		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	10.90	0.60	0.60	0.60	0.45	2.9		
	RHS	1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
	Cross Road	-1	10.00	0.60	0.60	0.60	0.45	-2.7		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
	Cross Road	-1	9.00	0.60	0.60	0.60	0.45	-2.4		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
	Cross Road	-1	8.00	0.60	0.60	0.60	0.45	-2.2		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	10.90	0.60	0.60	0.60	0.45	2.9		
	6th Main Road ,11th Cross (W0784)									
	LHS	1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	16.80	0.60	0.60	0.60	0.45	4.5		
	RHS	1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	16.80	0.60	0.60	0.60	0.45	4.5		
	9th Cross Road (W1019)									
	LHS	1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

SHRI RAMA Consulting Engineers Pvt. Ltd. Bangalore

For Sri Venkateshwara Constructions
Proprietor

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		1	16.60	0.60	0.60	0.60	0.45	4.5		
	RHS	1	15.00	0.60	0.60	0.60	0.30	2.7		
		1	15.00	0.60	0.60	0.60	0.30	2.7		
		1	15.00	0.60	0.60	0.60	0.30	2.7		
		1	15.00	0.60	0.60	0.60	0.30	2.7		
		1	16.60	0.60	0.60	0.60	0.30	3.0		
	4th Main Road ,4th Cross (W0788) (W0788)									
	LHS	1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	16.50	0.60	0.60	0.60	0.45	4.5		
	RHS	1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	16.50	0.60	0.60	0.60	0.45	4.5		
	7th Cross Road (W1013)									
	LHS	1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
	Cross Road	-1	12.00	0.60	0.60	0.60	0.45	-3.2		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
	Cross Road	-1	9.00	0.60	0.60	0.60	0.45	-2.4		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
	Cross Road	-1	10.00	0.60	0.60	0.60	0.45	-2.7		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

SHILPA RAMA Consulting Engineers Pvt. Ltd. Bangalore

For Sri Venkat... Consultants

Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		1	15.00	0.60	0.60	0.60	0.45	4.1		
	Cross Road	-1	9.00	0.60	0.60	0.60	0.45	-2.4		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
	Cross Road	-1	8.00	0.60	0.60	0.60	0.45	-2.2		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	14.70	0.60	0.60	0.60	0.45	4.0		
	RHS	1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
	Cross Road	-1	9.00	0.60	0.60	0.60	0.45	-2.4		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	14.70	0.60	0.60	0.60	0.45	4.0		
	11th Main Road (W0760)									
	LHS	1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
	Cross Road	-1	9.40				0.45	-4.2		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	4.60	0.60	0.60	0.60	0.45	1.2		
	RHS	1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

SHIPRAMA Consulting Engineers Pvt. Ltd. Bangalore

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Constructions
Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	4.60	0.60	0.60	0.60	0.45	1.2		
	10th Main Road (W0762)									
	LHS	1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	2.50	0.60	0.60	0.60	0.45	0.7		
	RHS	1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	2.50	0.60	0.60	0.60	0.45	0.7		
	4th Cross Road (W1003)									
	LHS	1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		

Assistant Executive Engr
Kodigehalli Sub Division
BBMP, Bangalore

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Constructions

Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	12.50	0.60	0.60	0.60	0.45	3.4		
	RHS	1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	12.50	0.60	0.60	0.60	0.45	3.4		
	2nd Main Road Balaji Layout (W0736)									
	LHS	1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Constructions
Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	13.50	0.60	0.60	0.60	0.45	3.6		
	Cross Road	-1	6.00	0.60	0.60	0.60	0.45	-1.6		
	RHS	1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
	Cross Road	-1	7.00	0.60	0.60	0.60	0.45	-1.9		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	13.50	0.60	0.60	0.60	0.45	3.6		
	4th Main, 5th Cross Road (W1007)									
	LHS	1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	9.60	0.60	0.60	0.60	0.45	2.6		

Assistant Executive Engineer
Rodigehalli Sub Division
BBMP, Bangalore

Assistant Executive Engineer
Rodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Construct
Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
	RHS	1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	9.60	0.60	0.60	0.60	0.45	2.6		
	8th cross Road (W1015)									
	LHS	1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	12.70	0.60	0.60	0.60	0.45	3.4		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Construct

Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
	RHS	1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	12.70	0.60	0.60	0.60	0.45	3.4		
	Near Super Market									
	5th Main Road 1st Cross (W0993)									
	LHS	1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.0		
		1	13.00	0.60	0.60	0.60	0.45	3.5		
	RHS	1	15.00	0.60	0.60	0.60	0.50	4.5		
		1	15.00	0.60	0.60	0.60	0.50	4.5		
		1	15.00	0.60	0.60	0.60	0.50	4.5		
		1	15.00	0.60	0.60	0.60	0.50	4.5		
		1	15.00	0.60	0.60	0.60	0.50	4.5		
		1	13.00	0.60	0.60	0.60	0.50	3.9		
	5th Main Road Cycle Shop Road (W0993)									
	LHS	1	15.00	0.60	0.60	0.60	0.50	4.5		
		1	15.00	0.60	0.60	0.60	0.50	4.5		
		1	4.00	0.60	0.60	0.60	0.40	1.0		
	RHS	1	15.00	0.60	0.60	0.60	0.50	4.5		
		1	15.00	0.60	0.60	0.60	0.50	4.5		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

SHRAMA Consulting Engineers Pvt. Ltd. Bangalore

For Sri Venkateshwara Constructions
Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		1	4.00	0.60	0.60	0.60	0.50	1.2		
	From SMS Light Appartment Road (W0995)									
	LHS	1	15.00	0.60	0.60	0.60	0.55	5.0		
		1	15.00	0.60	0.60	0.60	0.55	5.0		
		1	15.00	0.60	0.60	0.60	0.55	5.0		
		1	15.00	0.60	0.60	0.60	0.55	5.0		
		1	15.00	0.60	0.60	0.60	0.55	5.0		
		1	15.00	0.60	0.60	0.60	0.55	5.0		
		1	15.00	0.60	0.60	0.60	0.55	5.0		
		1	15.00	0.60	0.60	0.60	0.55	5.0		
		1	4.90	0.60	0.60	0.60	0.55	1.6		
	RHS	1	15.00	0.60	0.60	0.60	0.55	5.0		
		1	15.00	0.60	0.60	0.60	0.55	5.0		
		1	15.00	0.60	0.60	0.60	0.55	5.0		
		1	15.00	0.60	0.60	0.60	0.55	5.0		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	15.00	0.60	0.60	0.60	0.45	4.1		
		1	4.90	0.60	0.60	0.60	0.45	1.3		
							Total	1767.26	Cum	351.05

Assistant Engineer
Ward No. 07

Assistant Executive Engineer
Byatarayanapura Sub Division

Assistant Executive Engineer
Kothanur Sub Division
BBMP, Bangalore

For Sri Venkateshwara Constructions

Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
	Asphalt Road									
EMB - Measurement Continued Recorded On : / /2022										
4 9.	Earth work in surface excavation by mechanical means for lowering & leveling the ground for all works other than foundation in all kinds of soils & upto depth not exceeding 300mm as per drawing and technical specifications, including setting out, shoring, strutting, barricading, caution lights, removal of stumps and other deleterious matter including dressing of excavated surfaces, disposing off or levelling the excavated earth or sorting & stacking the selected earth for reuse in a radius of 50 m and lift upto 1.5 m including cost of labour, tools, usage of machinery & other appurtenances required to complete the work ((V-I, P.No-8, I No-1.12 of PWD SR 2021-22)									
	Coffee Board Layout									
	11th Cross From Pragti Condiments (W1023)									
	Road Cutting	2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		10	0.60	6.20	6.20	6.20	0.25	9.3		
		10	0.30	6.00	6.00	6.00	0.25	4.5		
		5	2.50	5.00	5.00	5.00	0.25	15.6		
	4th Main Road ,11th Cross (W0790)									
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		5	0.30	6.50	6.50	6.50	0.25	2.4		
		5	1.80	1.60	1.60	1.60	0.25	3.6		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Const

Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
	5th Main Road , 8th Cross Towards North (W0786)									
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		5	2.50	2.50	2.50	2.50	0.25	7.8		
		5	0.30	6.50	6.50	6.50	0.25	2.4		
		5	2.50	2.50	2.50	2.50	0.25	7.8		
	5th Main Road,8th Cross Towards South (W0786)									
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		10	0.60	6.20	6.20	6.20	0.25	9.3		
		10	0.30	6.00	6.00	6.00	0.25	4.5		
		5	2.50	5.00	5.00	5.00	0.25	15.6		
	6th Main Road ,11th Cross (W0784)									
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		3	0.60	6.20	6.20	6.20	0.25	2.8		
		3	0.30	6.00	6.00	6.00	0.25	1.4		
		2	2.50	5.00	5.00	5.00	0.25	6.3		
	9th Cross Road (W1019)									

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Constr

Proprieto

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		2	15.00	0.45	0.45	0.45	0.25	3.4		
		3	15.00	0.45	0.45	0.45	0.25	5.1		
		4	15.00	0.45	0.45	0.45	0.25	6.8		
		2	15.00	0.45	0.45	0.45	0.25	3.4		
		4	15.00	0.45	0.45	0.45	0.25	6.8		
		5	0.60	6.20	6.20	6.20	0.25	4.7		
		5	0.30	7.20	7.20	7.20	0.25	2.7		
	4th Main Road ,4th Cross (W0788) (W0788)									
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	5.00	1.20	1.20	1.20	0.25	3.0		
		10	0.60	7.10	7.10	7.10	0.25	10.7		
		10	0.30	6.80	6.80	6.80	0.25	5.1		
	7th Cross Road (W1013)									
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		10	0.30	8.00	8.00	8.00	0.25	6.0		
	11th Main Road (W0760)									

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Cons

Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		10	0.60	7.10	7.10	7.10	0.25	10.7		
		10	0.30	6.50	6.50	6.50	0.25	4.9		
	10th Main Road (W0762)									
		2	15.00	0.45	0.45	0.45	0.25	3.4		
		2	15.00	0.45	0.45	0.45	0.25	3.4		
		2	15.00	0.45	0.45	0.45	0.25	3.4		
		2	15.00	0.45	0.45	0.45	0.25	3.4		
		2	15.00	0.45	0.45	0.45	0.25	3.4		
		2	15.00	0.45	0.45	0.45	0.25	3.4		
		2	15.00	0.45	0.45	0.45	0.25	3.4		
		2	15.00	0.45	0.45	0.45	0.25	3.4		
		2	15.00	0.45	0.45	0.45	0.25	3.4		
		2	15.00	0.45	0.45	0.45	0.25	3.4		
		2	15.00	0.45	0.45	0.45	0.25	3.4		
		2	15.00	0.45	0.45	0.45	0.25	3.4		
		10	0.60	7.10	7.10	7.10	0.25	10.7		
		10	0.30	8.00	8.00	8.00	0.25	6.0		
	4th Cross Road (W1003)									
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Consultants
Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		8	0.60	7.10	7.10	7.10	0.25	8.5		
		8	0.30	8.00	8.00	8.00	0.25	4.8		
	2nd Main Road Balaji Layout (W0736)									
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		10	0.60	7.10	7.10	7.10	0.25	10.7		
		15	0.30	8.00	8.00	8.00	0.25	9.0		
	4th Main, 5th Cross Road (W1007)									
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Constructions
Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		10	0.60	7.10	7.10	7.10	0.25	10.7		
		15	0.30	8.00	8.00	8.00	0.25	9.0		
	8th cross Road (W1015)									
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		10	0.60	7.10	7.10	7.10	0.25	10.7		
		15	0.30	8.00	8.00	8.00	0.25	9.0		
	Near Super Market 5th Main Road 1st Cross (W0993)									
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		5	0.30	7.50	7.50	7.50	0.25	2.8		
		5	0.60	6.00	6.00	6.00	0.25	4.5		
	5th Main Road Cycle Shop Road (W0993)									
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		4	0.30	7.50	7.50	7.50	0.25	2.3		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Constructions
Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
	From SMS Light Appartment Road (W0995)									
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		5	0.30	7.50	7.50	7.50	0.25	2.8		
		5	0.60	6.50	6.50	6.50	0.25	4.9		
	Appartment side	1	10.00	2.50	2.50	2.50	0.25	6.3		
		1	8.00	3.00	3.00	3.00	0.25	6.0		
		1	15.00	1.80	1.80	1.80	0.25	6.8		
		1	13.50	0.90	0.90	0.90	0.25	3.0		
		1	10.00	1.20	1.20	1.20	0.25	3.0		
		1	15.00	0.90	0.90	0.90	0.25	3.4		
		5	0.30	6.80	6.80	6.80	0.25	2.6		
		5	0.60	7.10	7.10	7.10	0.25	5.3		
		1	15.00	2.20	2.20	2.20	0.25	8.3		
		1	10.00	0.60	0.60	0.60	0.25	1.5		
		1	15.00	0.90	0.90	0.90	0.25	3.4		
		1	10.00	0.75	0.75	0.75	0.25	1.9		
		1	11.00	0.60	0.60	0.60	0.25	1.7		
		1	5.00	5.00	5.00	5.00	0.25	6.3		
		1	6.50	1.80	1.80	1.80	0.25	2.9		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		10	0.45	6.80	6.80	6.80	0.25	7.7		
		10	0.50	7.10	7.10	7.10	0.25	8.9		
		1	10.00	0.60	0.60	0.60	0.25	1.5		
		1	12.00	0.60	0.60	0.60	0.25	1.8		
		1	2.50	0.60	0.60	0.60	0.25	0.4		
		1	4.00	1.20	1.20	1.20	0.25	1.2		
		1	6.00	1.80	1.80	1.80	0.25	2.7		
		1	8.00	2.10	2.10	2.10	0.25	4.2		
		1	5.00	0.45	0.45	0.45	0.25	0.6		
		1	7.50	0.60	0.60	0.60	0.25	1.1		
		1	10.00	0.45	0.45	0.45	0.25	1.1		
		1	15.00	0.60	0.60	0.60	0.25	2.3		
	Appartment adjacent Road	1	10.00	0.60	0.60	0.60	0.25	1.5		
		2	15.00	0.75	0.75	0.75	0.25	5.6		
		1	5.00	2.50	2.50	2.50	0.25	3.1		
		1	2.50	3.00	3.00	3.00	0.25	1.9		
		1	7.50	0.90	0.90	0.90	0.25	1.7		
		1	12.00	0.45	0.45	0.45	0.25	1.4		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Constructio

Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		1	13.00	1.20	1.20	1.20	0.25	3.9		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		1	11.50	0.90	0.90	0.90	0.25	2.6		
		1	6.50	1.80	1.80	1.80	0.25	2.9		
		1	9.50	2.10	2.10	2.10	0.25	5.0		
		1	10.00	0.45	0.45	0.45	0.25	1.1		
	Main Road park Side	1	10.00	0.60	0.60	0.60	0.25	1.5		
		1	9.00	2.10	2.10	2.10	0.25	4.7		
		2	15.00	0.90	0.90	0.90	0.25	6.8		
		1	5.00	2.50	2.50	2.50	0.25	3.1		
		15	0.30	7.10	7.10	7.10	0.25	8.0		
		5	0.60	6.80	6.80	6.80	0.25	5.1		
		1	8.50	1.20	1.20	1.20	0.25	2.6		
		1	10.00	0.90	0.90	0.90	0.25	2.3		
		2	15.00	1.20	1.20	1.20	0.25	9.0		
		2	15.00	1.20	1.20	1.20	0.25	9.0		
		1	6.00	2.40	2.40	2.40	0.25	3.6		
		1	5.00	0.30	0.30	0.30	0.25	0.4		
		2	15.00	0.60	0.60	0.60	0.25	4.5		
		1	9.50	0.45	0.45	0.45	0.25	0.9		
		1	6.00	0.60	0.60	0.60	0.25	1.1		
		1	7.50	0.60	0.60	0.60	0.25	1.1		
		1	10.00	0.45	0.45	0.45	0.25	1.9		
		1	10.00	0.75	0.75	0.75	0.25	2.0		
		1	13.50	0.60	0.60	0.60	0.25	1.9		
		1	10.00	0.75	0.75	0.75	0.25	9.0		
		2	15.00	1.20	1.20	1.20	0.25	2.8		
		1	6.30	1.80	1.80	1.80	0.25	2.0		
		1	8.80	0.90	0.90	0.90	0.25	1.0		
		1	8.00	0.50	0.50	0.50	0.25	1.9		
		1	10.00	0.75	0.75	0.75	0.25	1.5		
		1	12.00	0.50	0.50	0.50	0.25	1.5		
		1	10.00	0.60	0.60	0.60	0.25	2.5		
		1	11.00	0.90	0.90	0.90	0.25	0.8		
		1	5.10	0.60	0.60	0.60	0.25	1.3		
		1	2.10	2.50	2.50	2.50	0.25	1.1		
		1	7.40	0.60	0.60	0.60	0.25	1.5		
		1	5.00	1.20	1.20	1.20	0.25	5.6		
		6	0.60	6.20	6.20	6.20	0.25	1.1		
		1	10.00	0.45	0.45	0.45	0.25	2.3		
		1	15.00	0.60	0.60	0.60	0.25	3.8		
		1	10.00	1.50	1.50	1.50	0.25			
							Total	1539.12	Cum	75.06

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

Assistant Engineer
Ward No. 07

Assistant Executive Engineer
Bytarayanapura Sub Division

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

SHIPRAMA Consulting Engineers Pvt. Ltd.

For Sri Venkateshwara Constructions
Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
EMB - Measurement Continued Recorded On :				/	/2022					
5	Providing, laying, spreading and compacting graded stone aggregate to wet mix macadam specification including premixing the Material with water at OMC in mechanical mix plant carriage of mixed Material by tipper to site, laying in uniform layers with paver/grader in sub-base / base course on well prepared surface and compacting with vibratory roller to achieve the desired density. Page No. 24/ Item No. 4.27/ PWD SR 2021-22 (Vol-III).									
	Coffee Board Layout									
	11th Cross From Pragti Condiments (W1023)									
	Road Cutting	2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		10	0.60	6.20	6.20	6.20	0.23	8.6		
		10	0.30	6.00	6.00	6.00	0.23	4.1		
		5	2.50	5.00	5.00	5.00	0.23	14.4		
	4th Main Road ,11th Cross (W0790)									
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		5	0.30	6.50	6.50	6.50	0.23	2.2		
		5	1.80	1.60	1.60	1.60	0.23	3.3		
	5th Main Road , 8th Cross Towards North (W0786)									

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Constructio

Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		5	2.50	2.50	2.50	2.50	0.23	7.2		
		5	0.30	6.50	6.50	6.50	0.23	2.2		
		5	2.50	2.50	2.50	2.50	0.23	7.2		
	5th Main Road,8th Cross Towards South (W0786)									
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		10	0.60	6.20	6.20	6.20	0.23	8.6		
		10	0.30	6.00	6.00	6.00	0.23	4.1		
		5	2.50	5.00	5.00	5.00	0.23	14.4		
	6th Main Road ,11th Cross (W0784)									
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		3	0.60	6.20	6.20	6.20	0.23	2.6		
		3	0.30	6.00	6.00	6.00	0.23	1.2		
		2	2.50	5.00	5.00	5.00	0.23	5.8		
	9th Cross Road (W1019)									
		2	15.00	0.45	0.45	0.45	0.23	3.1		
		3	15.00	0.45	0.45	0.45	0.23	4.7		
		4	15.00	0.45	0.45	0.45	0.23	6.2		
		2	15.00	0.45	0.45	0.45	0.23	3.1		
		4	15.00	0.45	0.45	0.45	0.23	6.2		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

SHRAMA Consulting Engineers Pvt. Ltd.

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Constructi

Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		5	0.60	6.20	6.20	6.20	0.23	4.3		
		5	0.30	7.20	7.20	7.20	0.23	2.5		
	4th Main Road ,4th Cross (W0788) (W0788)									
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	5.00	1.20	1.20	1.20	0.23	2.8		
		10	0.60	7.10	7.10	7.10	0.23	9.8		
		10	0.30	6.80	6.80	6.80	0.23	4.7		
	7th Cross Road (W1013)									
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		10	0.30	8.00	8.00	8.00	0.23	5.5		
	11th Main Road (W0760)									
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Constr

Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		10	0.60	7.10	7.10	7.10	0.23	9.8		
		10	0.30	6.50	6.50	6.50	0.23	4.5		
	10th Main Road (W0762)									
		2	15.00	0.45	0.45	0.45	0.23	3.1		
		2	15.00	0.45	0.45	0.45	0.23	3.1		
		2	15.00	0.45	0.45	0.45	0.23	3.1		
		2	15.00	0.45	0.45	0.45	0.23	3.1		
		2	15.00	0.45	0.45	0.45	0.23	3.1		
		2	15.00	0.45	0.45	0.45	0.23	3.1		
		2	15.00	0.45	0.45	0.45	0.23	3.1		
		2	15.00	0.45	0.45	0.45	0.23	3.1		
		2	15.00	0.45	0.45	0.45	0.23	3.1		
		2	15.00	0.45	0.45	0.45	0.23	3.1		
		2	15.00	0.45	0.45	0.45	0.23	3.1		
		2	15.00	0.45	0.45	0.45	0.23	3.1		
		10	0.60	7.10	7.10	7.10	0.23	9.8		
		10	0.30	8.00	8.00	8.00	0.23	5.5		
	4th Cross Road (W1003)									
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Constructions

Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		8	0.60	7.10	7.10	7.10	0.23	7.8		
		8	0.30	8.00	8.00	8.00	0.23	4.4		
	2nd Main Road Balaji Layout (W0736)									
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		10	0.60	7.10	7.10	7.10	0.23	9.8		
		15	0.30	8.00	8.00	8.00	0.23	8.3		
	4th Main, 5th Cross Road (W1007)									
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		10	0.60	7.10	7.10	7.10	0.23	9.8		
		15	0.30	8.00	8.00	8.00	0.23	8.3		
	8th cross Road (W1015)									

Assistant Executive Engineer
Kodigchalli Sub Division
BBMP, Bangalore

SHRIRAMA Consulting Engineers Pvt. Ltd. Bangalore

For Sri Venkateshwara Construc...
Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		10	0.60	7.10	7.10	7.10	0.23	9.8		
		15	0.30	8.00	8.00	8.00	0.23	8.3		
	Near Super Market 5th Main Road 1st Cross (W0993)									
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		5	0.30	7.50	7.50	7.50	0.23	2.6		
		5	0.60	6.00	6.00	6.00	0.23	4.1		
	5th Main Road Cycle Shop Road (W0993)									
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		4	0.30	7.50	7.50	7.50	0.23	2.1		
	From SMS Light Appartment Road (W0995)									
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Constructions

Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		5	0.30	7.50	7.50	7.50	0.23	2.6		
		5	0.60	6.50	6.50	6.50	0.23	4.5		
	Appartment side	1	10.00	2.50	2.50	2.50	0.23	5.8		
		1	8.00	3.00	3.00	3.00	0.23	5.5		
		1	15.00	1.80	1.80	1.80	0.23	6.2		
		1	13.50	0.90	0.90	0.90	0.23	2.8		
		1	10.00	1.20	1.20	1.20	0.23	2.8		
		1	15.00	0.90	0.90	0.90	0.23	3.1		
		5	0.30	6.80	6.80	6.80	0.23	2.3		
		5	0.60	7.10	7.10	7.10	0.23	4.9		
		1	15.00	2.20	2.20	2.20	0.23	7.6		
		1	10.00	0.60	0.60	0.60	0.23	1.4		
		1	15.00	0.90	0.90	0.90	0.23	3.1		
		1	10.00	0.75	0.75	0.75	0.23	1.7		
		1	11.00	0.60	0.60	0.60	0.23	1.5		
		1	5.00	5.00	5.00	5.00	0.23	5.8		
		1	6.50	1.80	1.80	1.80	0.23	2.7		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		10	0.45	6.80	6.80	6.80	0.23	7.0		
		10	0.50	7.10	7.10	7.10	0.23	8.2		
		1	10.00	0.60	0.60	0.60	0.23	1.4		
		1	12.00	0.60	0.60	0.60	0.23	1.7		
		1	2.50	0.60	0.60	0.60	0.23	0.3		
		1	4.00	1.20	1.20	1.20	0.23	1.1		
		1	6.00	1.80	1.80	1.80	0.23	2.5		
		1	8.00	2.10	2.10	2.10	0.23	3.9		
		1	5.00	0.45	0.45	0.45	0.23	0.5		
		1	7.50	0.60	0.60	0.60	0.23	1.0		
		1	10.00	0.45	0.45	0.45	0.23	1.0		
		1	15.00	0.60	0.60	0.60	0.23	2.1		
	Appartment adjacent Road	1	10.00	0.60	0.60	0.60	0.23	1.4		
		2	15.00	0.75	0.75	0.75	0.23	5.2		
		1	5.00	2.50	2.50	2.50	0.23	2.9		
		1	2.50	3.00	3.00	3.00	0.23	1.7		
		1	7.50	0.90	0.90	0.90	0.23	1.6		
		1	12.00	0.45	0.45	0.45	0.23	1.2		
		1	13.00	1.20	1.20	1.20	0.23	3.6		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		1	11.50	0.90	0.90	0.90	0.23	2.4		
		1	6.50	1.80	1.80	1.80	0.23	2.7		
		1	9.50	2.10	2.10	2.10	0.23	4.6		
		1	10.00	0.45	0.45	0.45	0.23	1.0		
	Main Road park Side	1	10.00	0.60	0.60	0.60	0.23	1.4		
		1	9.00	2.10	2.10	2.10	0.23	4.3		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Cons.

Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		2	15.00	0.90	0.90	0.90	0.23	6.2		
		1	5.00	2.50	2.50	2.50	0.23	2.9		
		15	0.30	7.10	7.10	7.10	0.23	7.3		
		5	0.60	6.80	6.80	6.80	0.23	4.7		
		1	8.50	1.20	1.20	1.20	0.23	2.3		
		1	10.00	0.90	0.90	0.90	0.23	2.1		
		2	15.00	1.20	1.20	1.20	0.23	8.3		
		2	15.00	1.20	1.20	1.20	0.23	8.3		
		1	6.00	2.40	2.40	2.40	0.23	3.3		
		1	5.00	0.30	0.30	0.30	0.23	0.3		
		2	15.00	0.60	0.60	0.60	0.23	4.1		
		1	9.50	0.45	0.45	0.45	0.23	1.0		
		1	6.00	0.60	0.60	0.60	0.23	0.8		
		1	7.50	0.60	0.60	0.60	0.23	1.0		
		1	10.00	0.45	0.45	0.45	0.23	1.0		
		1	10.00	0.75	0.75	0.75	0.23	1.7		
		1	13.50	0.60	0.60	0.60	0.23	1.9		
		1	10.00	0.75	0.75	0.75	0.23	1.7		
		2	15.00	1.20	1.20	1.20	0.23	8.3		
		1	6.30	1.80	1.80	1.80	0.23	2.6		
		1	8.80	0.90	0.90	0.90	0.23	1.8		
		1	8.00	0.50	0.50	0.50	0.23	0.9		
		1	10.00	0.75	0.75	0.75	0.23	1.7		
		1	12.00	0.50	0.50	0.50	0.23	1.4		
		1	10.00	0.60	0.60	0.60	0.23	1.4		
		1	11.00	0.90	0.90	0.90	0.23	2.3		
		1	5.10	0.60	0.60	0.60	0.23	0.7		
		1	2.10	2.50	2.50	2.50	0.23	1.2		
		1	7.40	0.60	0.60	0.60	0.23	1.0		
		1	5.00	1.20	1.20	1.20	0.23	1.4		
		6	0.60	6.20	6.20	6.20	0.23	5.1		
		1	10.00	0.45	0.45	0.45	0.23	1.0		
		1	15.00	0.60	0.60	0.60	0.23	2.1		
		1	10.00	1.50	1.50	1.50	0.23	3.5		
							Total	1415.99	Cum	2764.54

Assistant Engineer
Ward No. 07

Assistant Executive Engineer
Byrarayanapura Sub Division

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Constructions

Proprietor

Sl No	Description of work	No	Dimensions L	B 1	B 2	B Avg	D	Qty	Unit	Rate
EMB - Measurement Continued Recorded On : / /2022										
6 18	Providing and applying primer coat with SS1 grade Bitumen Emulsion on prepared surface of granular base including cleaning of road surface and spraying primer at the rate of 0.90 kg per m2 using mechanical means									
	Coffee Board Layout									
	11th Cross From Pragti Condiments (W1023)									
	Road Cutting	2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		10	0.60	6.20	6.20	6.20		37.2		
		10	0.30	6.00	6.00	6.00		18.0		
		5	2.50	5.00	5.00	5.00		62.5		
	4th Main Road ,11th Cross (W0790)									
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		5	0.30	6.50	6.50	6.50		9.8		
		5	1.80	1.60	1.60	1.60		14.4		
	5th Main Road , 8th Cross Towards North (W0786)									
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Constructions

Proprietor

SHRIRAMA Consulting Engineers Pvt. Ltd. Bangalore

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		5	2.50	2.50	2.50	2.50		31.3		
		5	0.30	6.50	6.50	6.50		9.8		
		5	2.50	2.50	2.50	2.50		31.3		
	5th Main Road,8th Cross Towards South (W0786)									
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		10	0.60	6.20	6.20	6.20		37.2		
		10	0.30	6.00	6.00	6.00		18.0		
		5	2.50	5.00	5.00	5.00		62.5		
	6th Main Road ,11th Cross (W0784)									
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		3	0.60	6.20	6.20	6.20		11.2		
		3	0.30	6.00	6.00	6.00		5.4		
		2	2.50	5.00	5.00	5.00		25.0		
	9th Cross Road (W1019)									
		2	15.00	0.45	0.45	0.45		13.5		
		3	15.00	0.45	0.45	0.45		20.3		
		4	15.00	0.45	0.45	0.45		27.0		
		2	15.00	0.45	0.45	0.45		13.5		
		4	15.00	0.45	0.45	0.45		27.0		
		5	0.60	6.20	6.20	6.20		18.6		
		5	0.30	7.20	7.20	7.20		16.8		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Constructions
Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
	4th Main Road ,4th Cross (W0788) (W0788)									
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	5.00	1.20	1.20	1.20		12.0		
		10	0.60	7.10	7.10	7.10		42.6		
		10	0.30	6.80	6.80	6.80		20.4		
	7th Cross Road (W1013)									
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		10	0.30	8.00	8.00	8.00		24.0		
	11th Main Road (W0760)									
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Constructions
Proprietor

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		10	0.60	7.10	7.10	7.10		42.6		
		10	0.30	6.50	6.50	6.50		19.5		
	10th Main Road (W0762)									
		2	15.00	0.45	0.45	0.45		13.5		
		2	15.00	0.45	0.45	0.45		13.5		
		2	15.00	0.45	0.45	0.45		13.5		
		2	15.00	0.45	0.45	0.45		13.5		
		2	15.00	0.45	0.45	0.45		13.5		
		2	15.00	0.45	0.45	0.45		13.5		
		2	15.00	0.45	0.45	0.45		13.5		
		2	15.00	0.45	0.45	0.45		13.5		
		2	15.00	0.45	0.45	0.45		13.5		
		2	15.00	0.45	0.45	0.45		13.5		
		2	15.00	0.45	0.45	0.45		13.5		
		10	0.60	7.10	7.10	7.10		42.6		
		10	0.30	8.00	8.00	8.00		24.0		
	4th Cross Road (W1003)									
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Constructions
Proprietor

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

SHIVA Consulting Engineers PVT. LTD.

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		2	15.00	0.90	0.90	0.90		27.0		
		8	0.60	7.10	7.10	7.10		34.1		
		8	0.30	8.00	8.00	8.00		19.2		
	2nd Main Road Balaji Layout (W0736)									
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		10	0.60	7.10	7.10	7.10		42.6		
		15	0.30	8.00	8.00	8.00		36.0		
	4th Main, 5th Cross Road (W1007)									
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		10	0.60	7.10	7.10	7.10		42.6		
		15	0.30	8.00	8.00	8.00		36.0		
	8th cross Road (W1015)									
		2	15.00	0.60	0.60	0.60		18.0		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Constructions
Proprietor

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		10	0.60	7.10	7.10	7.10		42.6		
		15	0.30	8.00	8.00	8.00		36.0		
	Near Super Market									
	5th Main Road 1st Cross (W0993)									
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		5	0.30	7.50	7.50	7.50		11.3		
		5	0.60	6.00	6.00	6.00		18.0		
	5th Main Road Cycle Shop Road (W0993)									
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		4	0.30	7.50	7.50	7.50		9.0		
	From SMS Light Appartment Road (W0995)									
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Constructions
Proprietor

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		5	0.30	7.50	7.50	7.50		11.3		
		5	0.60	6.50	6.50	6.50		19.5		
	Appartment side	1	10.00	2.50	2.50	2.50		25.0		
		1	8.00	3.00	3.00	3.00		24.0		
		1	15.00	1.80	1.80	1.80		27.0		
		1	13.50	0.90	0.90	0.90		12.2		
		1	10.00	1.20	1.20	1.20		12.0		
		1	15.00	0.90	0.90	0.90		13.5		
		5	0.30	6.80	6.80	6.80		10.2		
		5	0.60	7.10	7.10	7.10		21.3		
		1	15.00	2.20	2.20	2.20		33.0		
		1	10.00	0.60	0.60	0.60		6.0		
		1	15.00	0.90	0.90	0.90		13.5		
		1	10.00	0.75	0.75	0.75		7.5		
		1	11.00	0.60	0.60	0.60		6.6		
		1	5.00	5.00	5.00	5.00		25.0		
		1	6.50	1.80	1.80	1.80		11.7		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		2	15.00	0.60	0.60	0.60		18.0		
		10	0.45	6.80	6.80	6.80		30.6		
		10	0.50	7.10	7.10	7.10		35.5		
		1	10.00	0.60	0.60	0.60		6.0		
		1	12.00	0.60	0.60	0.60		7.2		
		1	2.50	0.60	0.60	0.60		1.5		
		1	4.00	1.20	1.20	1.20		4.8		
		1	6.00	1.80	1.80	1.80		10.8		
		1	8.00	2.10	2.10	2.10		16.8		
		1	5.00	0.45	0.45	0.45		2.3		
		1	7.50	0.60	0.60	0.60		4.5		
		1	10.00	0.45	0.45	0.45		4.5		
		1	15.00	0.60	0.60	0.60		9.0		
	Appartment adjacent Road	1	10.00	0.60	0.60	0.60		6.0		
		2	15.00	0.75	0.75	0.75		22.5		
		1	5.00	2.50	2.50	2.50		12.5		
		1	2.50	3.00	3.00	3.00		7.5		
		1	7.50	0.90	0.90	0.90		6.8		
		1	12.00	0.45	0.45	0.45		5.4		
		1	13.00	1.20	1.20	1.20		15.6		
		2	15.00	0.60	0.60	0.60		18.0		
		1	11.50	0.90	0.90	0.90		10.4		
		1	6.50	1.80	1.80	1.80		11.7		
		1	9.50	2.10	2.10	2.10		20.0		
		1	10.00	0.45	0.45	0.45				
	Main Road park Side	1	10.00	0.60	0.60	0.60		4.5		
		1	9.00	2.10	2.10	2.10		0.0		
		2	15.00	0.90	0.90	0.90		6.0		

Assistant Executive Engi
Kodigehalli Sub Divisi
BBMP, Bangalore

For Sri Venkateshwara Constructions
Proprietor

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		1	5.00	2.50	2.50	2.50		18.9		
		15	0.30	7.10	7.10	7.10		27.0		
		5	0.60	6.80	6.80	6.80		12.5		
		1	8.50	1.20	1.20	1.20		32.0		
		1	10.00	0.90	0.90	0.90		20.4		
		2	15.00	1.20	1.20	1.20		10.2		
		2	15.00	1.20	1.20	1.20		9.0		
		1	6.00	2.40	2.40	2.40		36.0		
		1	5.00	0.30	0.30	0.30		36.0		
		2	15.00	0.60	0.60	0.60		14.4		
		1	9.50	0.45	0.45	0.45		1.5		
		1	6.00	0.60	0.60	0.60		18.0		
		1	7.50	0.60	0.60	0.60		4.3		
		1	10.00	0.45	0.45	0.45		3.6		
		1	10.00	0.75	0.75	0.75		4.5		
		1	13.50	0.60	0.60	0.60		4.5		
		1	10.00	0.75	0.75	0.75		7.5		
		2	15.00	1.20	1.20	1.20		8.1		
		1	6.30	1.80	1.80	1.80		7.5		
		1	8.80	0.90	0.90	0.90		36.0		
		1	8.00	0.50	0.50	0.50		11.3		
		1	10.00	0.75	0.75	0.75		7.9		
		1	12.00	0.50	0.50	0.50		4.0		
		1	10.00	0.60	0.60	0.60		7.5		
		1	11.00	0.90	0.90	0.90		6.0		
		1	5.10	0.60	0.60	0.60		6.0		
		1	2.10	2.50	2.50	2.50		9.9		
		1	7.40	0.60	0.60	0.60		3.1		
		1	5.00	1.20	1.20	1.20		5.3		
		6	0.60	6.20	6.20	6.20		4.4		
		1	10.00	0.45	0.45	0.45		6.0		
		1	15.00	0.60	0.60	0.60		22.3		
		1	10.00	1.50	1.50	1.50		4.5		
							Total	6132.50	Sqm	48.50

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

T. Sreenivasa
Assistant Engineer
Ward No. 07

19/12
Assistant Executive Engineer
Bytarayanapura Sub Division
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Construction
Proprietor

SHIPRAMA Consulting Engineers Pvt. Ltd. Bangalore

Sl No.	Description of Work	Dimensions No.	L	B1	B2	B Avg.	D	Qty	Unit	Rate
EMB - Measurement Continued Recorded On:										
7	Providing and laying dense gradedBituminous Macadam with 40/60TPH capacity HMP using crushed aggregates of specified grading. premixed with bituminous binder VG-30 @ 4.5%% by weight of total mix, & pillar, transporting the hot mix to the work site, laying with mechinical paver finisher to the required grade, level and alignmen rolling with smooth wheeled vibratory and tandum rollers to achive the desired compaction as per Morth specification clause No. 505 complete in all respects (Grade-II) Pg.33,It.No.5.12 C PWD SR 2021-22(Vol.: iii)									
	Coffee Board Layout									
	11th Cross From Pragti Condiments									
	Road Cutting	2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		10	0.60	6.20	6.20	6.20	0.05	1.9		
		10	0.30	6.00	6.00	6.00	0.05	0.9		
		5	2.50	5.00	5.00	5.00	0.05	3.1		
	4th Main Road ,11th Cross									
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		5	0.30	6.50	6.50	6.50	0.05	0.5		
		5	1.80	1.60	1.60	1.60	0.05	0.7		
	5th Main Road,8th Cross Towards North {W0786}									

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Constructions

Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		5	2.50	2.50	2.50	2.50	0.05	1.6		
		5	0.30	6.50	6.50	6.50	0.05	0.5		
		5	2.50	2.50	2.50	2.50	0.05	1.6		
	5th Main Road,8th Cross Towards South (W0786)									
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		10	0.60	6.20	6.20	6.20	0.05	1.9		
		10	0.30	6.00	6.00	6.00	0.05	0.9		
		5	2.50	5.00	5.00	5.00	0.05	3.1		
	6th Main Road ,11th Cross (W0784)									
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		3	0.60	6.20	6.20	6.20	0.05	0.6		
		3	0.30	6.00	6.00	6.00	0.05	0.3		
		2	2.50	5.00	5.00	5.00	0.05	1.3		
	9th Cross Road (W1019)									
		2	15.00	0.45	0.45	0.45	0.05	0.7		
		3	15.00	0.45	0.45	0.45	0.05	1.0		
		4	15.00	0.45	0.45	0.45	0.05	1.4		
		2	15.00	0.45	0.45	0.45	0.05	0.7		
		4	15.00	0.45	0.45	0.45	0.05	1.4		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

SHIPRAMA Consulting Engineers Pvt. Ltd. Bangalore

For Sri Venkateshwara Construct...
Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		5	0.60	6.20	6.20	6.20	0.05	0.9		
		5	0.30	7.20	7.20	7.20	0.05	0.5		
	4th Main Road ,4th Cross (W0788) (W0788)									
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	5.00	1.20	1.20	1.20	0.05	0.6		
		10	0.60	7.10	7.10	7.10	0.05	2.1		
		10	0.30	6.80	6.80	6.80	0.05	1.0		
	7th Cross Road (W1013)									
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		10	0.30	8.00	8.00	8.00	0.05	1.2		
	11th Main Road (W0760)									
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

SHIPRA Consulting Engineers Pvt. Ltd. Bangalore

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Constructions

Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		10	0.60	7.10	7.10	7.10	0.05	2.1		
		10	0.30	6.50	6.50	6.50	0.05	1.0		
	10th Main Road (W0762)									
		2	15.00	0.45	0.45	0.45	0.05	0.7		
		2	15.00	0.45	0.45	0.45	0.05	0.7		
		2	15.00	0.45	0.45	0.45	0.05	0.7		
		2	15.00	0.45	0.45	0.45	0.05	0.7		
		2	15.00	0.45	0.45	0.45	0.05	0.7		
		2	15.00	0.45	0.45	0.45	0.05	0.7		
		2	15.00	0.45	0.45	0.45	0.05	0.7		
		2	15.00	0.45	0.45	0.45	0.05	0.7		
		2	15.00	0.45	0.45	0.45	0.05	0.7		
		2	15.00	0.45	0.45	0.45	0.05	0.7		
		2	15.00	0.45	0.45	0.45	0.05	0.7		
		2	15.00	0.45	0.45	0.45	0.05	0.7		
		10	0.60	7.10	7.10	7.10	0.05	2.1		
		10	0.30	8.00	8.00	8.00	0.05	1.2		
	4th Cross Road (W1003)									
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

SHIPRAVA Consulting Engineers PVT. LTD. Bangalore

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Construction

Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		8	0.60	7.10	7.10	7.10	0.05	1.7		
		8	0.30	8.00	8.00	8.00	0.05	1.0		
	2nd Main Road Balaji Layout (W0736)									
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		10	0.60	7.10	7.10	7.10	0.05	2.1		
		15	0.30	8.00	8.00	8.00	0.05	1.8		
	4th Main, 5th Cross Road (W1007)									
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		10	0.60	7.10	7.10	7.10	0.05	2.1		
		15	0.30	8.00	8.00	8.00	0.05	1.8		
	8th cross Road (W1015)									

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

SHRAMA Consulting Engineers Pvt. Ltd. Bangalore

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Constructions
Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		10	0.60	7.10	7.10	7.10	0.05	21		
		15	0.30	8.00	8.00	8.00	0.05	1.8		
	Near Super Market 5th Main Road 1st Cross (W0993)									
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		5	0.30	7.50	7.50	7.50	0.05	0.6		
		5	0.60	6.00	6.00	6.00	0.05	0.9		
	5th Main Road Cycle Shop Road (W0993)									
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		4	0.30	7.50	7.50	7.50	0.05	0.5		
	From SMS Light Appartment Road (W0995)									
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

SHRAMA Consulting Engineers Pvt. Ltd. Bangalore

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Construction

Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		5	0.30	7.50	7.50	7.50	0.05	0.6		
		5	0.60	6.50	6.50	6.50	0.05	1.0		
	Appartment side	1	10.00	2.50	2.50	2.50	0.05	1.3		
		1	8.00	3.00	3.00	3.00	0.05	1.2		
		1	15.00	1.80	1.80	1.80	0.05	1.4		
		1	13.50	0.90	0.90	0.90	0.05	0.6		
		1	10.00	1.20	1.20	1.20	0.05	0.6		
		1	15.00	0.90	0.90	0.90	0.05	0.7		
		5	0.30	6.80	6.80	6.80	0.05	0.5		
		5	0.60	7.10	7.10	7.10	0.05	1.1		
		1	15.00	2.20	2.20	2.20	0.05	1.7		
		1	10.00	0.60	0.60	0.60	0.05	0.3		
		1	15.00	0.90	0.90	0.90	0.05	0.7		
		1	10.00	0.75	0.75	0.75	0.05	0.4		
		1	11.00	0.60	0.60	0.60	0.05	0.3		
		1	5.00	5.00	5.00	5.00	0.05	1.3		
		1	6.50	1.80	1.80	1.80	0.05	0.6		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		10	0.45	6.80	6.80	6.80	0.05	1.5		
		10	0.50	7.10	7.10	7.10	0.05	1.8		
		1	10.00	0.60	0.60	0.60	0.05	0.3		
		1	12.00	0.60	0.60	0.60	0.05	0.4		
		1	2.50	0.60	0.60	0.60	0.05	0.1		
		1	4.00	1.20	1.20	1.20	0.05	0.2		
		1	6.00	1.80	1.80	1.80	0.05	0.5		
		1	8.00	2.10	2.10	2.10	0.05	0.8		
		1	5.00	0.45	0.45	0.45	0.05	0.1		
		1	7.50	0.60	0.60	0.60	0.05	0.2		
		1	10.00	0.45	0.45	0.45	0.05	0.2		
		1	15.00	0.60	0.60	0.60	0.05	0.5		
	Appartment adjacent Road	1	10.00	0.60	0.60	0.60	0.05	0.3		
		2	15.00	0.75	0.75	0.75	0.05	1.1		
		1	5.00	2.50	2.50	2.50	0.05	0.6		
		1	2.50	3.00	3.00	3.00	0.05	0.4		
		1	7.50	0.90	0.90	0.90	0.05	0.3		
		1	12.00	0.45	0.45	0.45	0.05	0.3		
		1	13.00	1.20	1.20	1.20	0.05	0.8		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		1	11.50	0.90	0.90	0.90	0.05	0.5		
		1	6.50	1.80	1.80	1.80	0.05	0.6		
		1	9.50	2.10	2.10	2.10	0.05	1.0		
		1	10.00	0.45	0.45	0.45	0.05	0.2		
	Main Road park Side	1	10.00	0.60	0.60	0.60	0.05	0.3		
		1	9.00	2.10	2.10	2.10	0.05	0.9		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

SHIPPAMA Consulting Engineers PVT. LTD. Bangalore

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Constructions
Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		2	15.00	0.90	0.90	0.90	0.05	1.4		
		1	5.00	2.50	2.50	2.50	0.05	0.6		
		15	0.30	7.10	7.10	7.10	0.05	1.6		
		5	0.60	6.80	6.80	6.80	0.05	1.0		
		1	8.50	1.20	1.20	1.20	0.05	0.5		
		1	10.00	0.90	0.90	0.90	0.05	0.5		
		2	15.00	1.20	1.20	1.20	0.05	1.8		
		2	15.00	1.20	1.20	1.20	0.05	1.8		
		1	6.00	2.40	2.40	2.40	0.05	0.7		
		1	5.00	0.30	0.30	0.30	0.05	0.1		
		2	15.00	0.60	0.60	0.60	0.05	0.9		
		1	9.50	0.45	0.45	0.45	0.05	0.2		
		1	6.00	0.60	0.60	0.60	0.05	0.2		
		1	7.50	0.60	0.60	0.60	0.05	0.2		
		1	10.00	0.45	0.45	0.45	0.05	0.2		
		1	10.00	0.75	0.75	0.75	0.05	0.4		
		1	13.50	0.60	0.60	0.60	0.05	0.4		
		1	10.00	0.75	0.75	0.75	0.05	0.4		
		2	15.00	1.20	1.20	1.20	0.05	1.8		
		1	6.30	1.80	1.80	1.80	0.05	0.6		
		1	8.80	0.90	0.90	0.90	0.05	0.4		
		1	8.00	0.50	0.50	0.50	0.05	0.2		
		1	10.00	0.75	0.75	0.75	0.05	0.4		
		1	12.00	0.50	0.50	0.50	0.05	0.3		
		1	10.00	0.60	0.60	0.60	0.05	0.3		
		1	11.00	0.90	0.90	0.90	0.05	0.5		
		1	5.10	0.60	0.60	0.60	0.05	0.2		
		1	2.10	2.50	2.50	2.50	0.05	0.3		
		1	7.40	0.60	0.60	0.60	0.05	0.2		
		1	5.00	1.20	1.20	1.20	0.05	0.3		
		6	0.60	6.20	6.20	6.20	0.05	1.1		
		1	10.00	0.45	0.45	0.45	0.05	0.2		
		1	15.00	0.60	0.60	0.60	0.05	0.5		
		1	10.00	1.50	1.50	1.50	0.05	0.8		
							Total	307.82	Cum	10553.53

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

Assistant Engineer
Ward No. 07

Assistant Executive Engineer
Byrarayanapura Sub Division

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Constructions

Proprietor

SHIPPAMA Consulting Engineers Pvt. Ltd. Bangalore

Sl No	Description of work	No	Dimensions L	B 1	B 2	B Avg	D	Qty	Unit	Rate
EMB - Measurement Continued Recorded On : / /2022										
8 19	Providing and applying tack coat with RS1 Bituminous Emulsion using emulsion pressure distributor at the rate of 0.20 kg/m2 on the prepared bituminous surface cleaned with mechanical broom									
	Coffee Board Layout									
	11th Cross From Pragti Condiments (W1023)									
		1	15.00	8.10	7.00	7.55		113.3		
		1	15.00	7.00	6.15	6.58		98.6		
		1	15.00	6.15	6.20	6.18		92.6		
		1	15.00	6.20	5.95	6.08		91.1		
		1	15.00	5.95	7.00	6.48		97.1		
		1	15.00	7.00	6.90	6.95		104.3		
		1	15.00	6.90	6.20	6.55		98.3		
		1	15.00	6.20	5.80	6.00		90.0		
		1	15.00	5.80	6.40	6.10		91.5		
		1	15.00	6.40	6.80	6.60		99.0		
		1	15.00	6.80	6.10	6.45		96.8		
		1	15.00	6.10	6.15	6.13		91.9		
		1	15.00	6.15	6.15	6.15		92.3		
		1	15.00	6.15	6.20	6.18		92.6		
		1	15.00	6.20	6.65	6.43		96.4		
		1	15.00	6.65	5.70	6.18		92.6		
		1	15.00	5.70	5.70	5.70		85.5		
		1	15.00	5.70	6.50	6.10		91.5		
		1	15.00	6.50	7.00	6.75		101.3		
		1	15.00	7.00	5.45	6.23		93.4		
		1	15.00	5.45	6.20	5.83		87.4		
		1	12.70	6.20	7.60	6.90		87.6		
	Deduction Man holes	-21	0.64					-13.4		
	4th Main Road ,11th Cross (W0790)									
		1	15.00	7.90	7.90	7.90		118.5		
		1	15.00	7.90	7.80	7.85		117.8		
		1	15.00	7.80	7.00	7.40		111.0		
		1	15.00	7.00	7.15	7.08		106.1		
		1	15.00	7.15	6.70	6.93		103.9		
		1	15.00	6.70	7.10	6.90		103.5		
		1	15.00	7.10	7.20	7.15		107.3		
		1	15.60	0.90	8.30	4.60		71.8		
	Deduction Man holes	-7	0.64					-4.5		
	5th Main Road , 8th Cross Towards North (W0786)									
		1	15.00	7.00	6.75	6.88		103.1		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

SHILPARAMA Consulting Engineers & Pvt. Ltd. Bangalore

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Constructions
Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		1	15.00	6.75	7.30	7.03		105.4		
		1	15.00	7.30	7.75	7.53		112.9		
		1	15.00	7.75	7.70	7.73		115.9		
		1	15.00	7.70	5.60	6.65		99.8		
		1	6.30	5.60	7.75	6.68		42.1		
	5th Main Road,8th Cross Towards South (W0786)									
		1	15.00	8.00	6.75	7.38		110.6		
		1	15.00	6.75	7.80	7.28		109.1		
		1	15.00	7.80	7.80	7.80		117.0		
		1	15.00	7.80	7.05	7.43		111.4		
		1	15.00	7.05	7.05	7.05		105.8		
		1	15.00	7.05	7.50	7.28		109.1		
		1	15.00	7.50	7.15	7.33		109.9		
		1	15.00	7.15	6.80	6.98		104.6		
		1	15.00	6.80	6.60	6.70		100.5		
		1	15.00	6.60	8.30	7.45		111.8		
		1	15.00	8.30	7.95	8.13		121.9		
		1	15.00	7.95	7.35	7.65		114.8		
		1	15.00	7.35	7.75	7.55		113.3		
		1	10.90	7.75	8.80	8.28		90.2		
	Deduction Man holes	-7	0.64					-4.5		
	6th Main Road ,11th Cross (W0784)									
		1	15.00	8.80	7.65	8.23		123.4		
		1	15.00	7.65	7.65	7.65		114.8		
		1	15.00	7.65	7.00	7.33		109.9		
		1	15.00	7.00	7.20	7.10		106.5		
		1	15.00	7.20	7.40	7.30		109.5		
		1	16.80	7.40	11.20	9.30		156.2		
	Deduction Man holes	-6	0.64					-3.8		
	9th Cross Road (W1019)									
		1	15.00	7.80	6.35	7.08		106.1		
		1	15.00	6.35	7.20	6.78		101.6		
		1	15.00	7.20	7.10	7.15		107.3		
		1	15.00	7.10	6.90	7.00		105.0		
		1	16.60	6.90	7.15	7.03		116.6		
	Deduction Man holes	-5	0.64					-3.2		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Constructions

Proprietor

SHILPA RAMA Consulting Engineers Pvt. Ltd. Bangalore

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
	4th Main Road ,4th Cross (W0788) (W0788)									
		1	15.00	6.60	7.20	6.90		103.5		
		1	15.00	7.20	7.70	7.45		111.8		
		1	15.00	7.70	9.20	8.45		126.8		
		1	15.00	9.20	7.20	8.20		123.0		
		1	15.00	7.20	7.80	7.50		112.5		
		1	15.00	7.80	8.10	7.95		119.3		
		1	15.00	8.10	8.00	8.05		120.8		
		1	15.00	8.00	7.20	7.60		114.0		
		1	15.00	7.20	7.75	7.48		112.1		
		1	15.00	7.75	7.10	7.43		111.4		
		1	16.50	7.10	7.30	7.20		118.8		
	Deduction Man holes	-11	0.64					-7.0		
	7th Cross Road (W1013)									
		1	15.00	6.50	6.60	6.55		98.3		
		1	15.00	6.60	7.60	7.10		106.5		
		1	15.00	7.60	7.65	7.63		114.4		
		1	15.00	7.65	7.85	7.75		116.3		
		1	15.00	7.85	6.70	7.28		109.1		
		1	15.00	6.70	8.10	7.40		111.0		
		1	15.00	8.10	8.10	8.10		121.5		
		1	15.00	8.10	7.80	7.95		119.3		
		1	15.00	7.80	6.50	7.15		107.3		
		1	15.00	6.50	6.80	6.65		99.8		
		1	15.00	6.80	6.90	6.85		102.8		
		1	15.00	6.90	7.40	7.15		107.3		
		1	15.00	7.40	6.90	7.15		107.3		
		1	15.00	6.90	6.40	6.65		99.8		
		1	15.00	6.40	6.80	6.60		99.0		
		1	15.00	6.80	7.90	7.35		110.3		
		1	15.00	7.90	6.90	7.40		111.0		
		1	15.00	6.90	7.10	7.00		105.0		
		1	14.70	7.10	7.10	7.10		104.4		
	Deduction Man holes	-19	0.64					-12.2		
	11th Main Road (W0760)									
		1	15.00	8.40	6.65	7.53		112.9		
		1	15.00	6.65	6.60	6.63		99.4		
		1	15.00	6.60	6.20	6.40		96.0		
		1	15.00	6.20	5.90	6.05		90.8		
		1	15.00	5.90	6.70	6.30		94.5		
		1	15.00	6.70	6.30	6.50		97.5		
		1	15.00	6.30	6.25	6.28		94.1		
		1	15.00	6.25	7.30	6.78		101.6		
		1	15.00	7.30	8.30	7.80		117.0		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

SHIPRAMA Consulting Engineers Pvt. Ltd. Bangalore

For Sri Venkateshwara Constructions
Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		1	15.00	8.30	6.60	7.45		111.8		
		1	15.00	6.60	67.15	36.88		553.1		
		1	15.00	67.15	7.55	37.35		560.3		
		1	15.00	7.55	7.45	7.50		112.5		
		1	15.00	7.45	6.95	7.20		108.0		
		1	15.00	6.95	9.50	8.23		123.4		
		1	4.60	9.50	9.50	9.50		43.7		
	Deduction Man holes	-15	0.64					-9.6		
	10th Main Road (W0762)									
		1	15.00	7.45	7.35	7.40		111.0		
		1	15.00	7.35	7.75	7.55		113.3		
		1	15.00	7.75	7.00	7.38		110.6		
		1	15.00	7.00	8.00	7.50		112.5		
		1	15.00	8.00	8.00	8.00		120.0		
		1	15.00	8.00	7.70	7.85		117.8		
		1	15.00	7.70	8.15	7.93		118.9		
		1	15.00	8.15	8.15	8.15		122.3		
		1	15.00	8.15	9.20	8.68		130.1		
		1	15.00	9.20	7.70	8.45		126.8		
		1	15.00	7.70	8.00	7.85		117.8		
		1	15.00	8.00	9.30	8.65		129.8		
		1	2.50	9.30	9.30	9.30		23.3		
	Deduction Man holes	-12	0.64					-7.7		
	4th Cross Road (W1003)									
		1	15.00	9.10	7.50	8.30		124.5		
		1	15.00	7.50	7.30	7.40		111.0		
		1	15.00	7.30	8.20	7.75		116.3		
		1	15.00	8.20	8.10	8.15		122.3		
		1	15.00	8.10	7.95	8.03		120.4		
		1	15.00	7.95	8.00	7.98		119.6		
		1	15.00	8.00	7.50	7.75		116.3		
		1	15.00	7.50	8.40	7.95		119.3		
		1	15.00	8.40	6.90	7.65		114.8		
		1	15.00	6.90	7.50	7.20		108.0		
		1	15.00	7.50	6.50	7.00		105.0		
		1	15.00	6.50	6.95	6.73		100.9		
		1	15.00	6.95	7.10	7.03		105.4		
		1	15.00	7.10	7.30	7.20		108.0		
		1	15.00	7.30	7.05	7.18		107.6		
		1	15.00	7.05	8.30	7.68		115.1		
		1	15.00	8.30	2.70	5.50		82.5		
		1	15.00	2.70	7.90	5.30		79.5		
		1	15.00	7.90	7.10	7.50		112.5		
		1	15.00	7.10	9.10	8.10		121.5		
		1	15.00	9.10	7.50	8.30		124.5		
		1	15.00	7.50	8.00	7.75		116.3		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

Shilpa Rama Consulting Engineers Pvt. Ltd. Bangalore

For Sri Venkateshwara Construct

Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
		1	15.00	8.00	7.50	7.75		116.3		
		1	12.50	7.50	7.50	7.50		93.8		
	Deduction Man holes	-23	0.64					-14.7		
	2nd Main Road Balaji Layout (W0736)									
		1	15.00	7.60	8.20	7.90		118.5		
		1	15.00	8.20	8.00	8.10		121.5		
		1	15.00	8.00	7.50	7.75		116.3		
		1	15.00	7.50	7.45	7.48		112.1		
		1	15.00	7.45	7.70	7.58		113.6		
		1	15.00	7.70	8.50	8.10		121.5		
		1	15.00	8.50	7.50	8.00		120.0		
		1	15.00	7.50	7.15	7.33		109.9		
		1	15.00	7.15	8.20	7.68		115.1		
		1	15.00	8.20	8.50	8.35		125.3		
		1	15.00	8.50	8.60	8.55		128.3		
		1	15.00	8.60	7.60	8.10		121.5		
		1	15.00	7.60	7.35	7.48		112.1		
		1	13.50	7.35	6.40	6.88		92.8		
	Deduction Man holes	-13	0.64					-8.3		
	4th Main, 5th Cross Road (W1007)									
		1	15.00	8.00	6.75	7.38		110.6		
		1	15.00	6.75	7.85	7.30		109.5		
		1	15.00	7.85	7.60	7.73		115.9		
		1	15.00	7.60	7.20	7.40		111.0		
		1	15.00	7.20	6.80	7.00		105.0		
		1	15.00	6.80	6.90	6.85		102.8		
		1	15.00	6.90	7.30	7.10		106.5		
		1	15.00	7.30	7.65	7.48		112.1		
		1	15.00	7.65	7.15	7.40		111.0		
		1	15.00	7.15	6.75	6.95		104.3		
		1	15.00	6.75	7.45	7.10		106.5		
		1	15.00	7.45	6.80	7.13		106.9		
		1	15.00	6.80	7.00	6.90		103.5		
		1	15.00	7.00	7.30	7.15		107.3		
		1	15.00	7.30	7.20	7.25		108.8		
		1	15.00	7.20	7.10	7.15		107.3		
		1	15.00	7.10	6.70	6.90		103.5		
		1	15.00	6.70	6.60	6.65		99.8		
		1	15.00	6.60	6.70	6.65		99.8		
		1	15.00	6.70	6.45	6.58		98.6		
		1	15.00	6.45	7.45	6.95		104.3		
		1	15.00	7.45	7.20	7.33		109.9		
		1	15.00	7.20	7.80	7.50		112.5		
		1	9.60	7.80	7.80	7.80		74.9		
	Deduction Man holes	-23	0.64					-14.7		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

SHILPA RAMA Consulting Engineers Pvt. Ltd. Bangalore

For Sri Venkateshwara Constructions
Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
	8th cross Road (W1015)									
		1	15.00	8.85	7.90	8.38		125.6		
		1	15.00	7.00	6.25	6.63		99.4		
		1	15.00	6.25	7.00	6.63		99.4		
		1	15.00	7.00	8.40	7.70		115.5		
		1	15.00	8.40	7.85	8.13		121.9		
		1	15.00	7.85	8.80	8.33		124.9		
		1	15.00	8.80	8.85	8.83		132.4		
		1	15.00	8.85	7.70	8.28		124.1		
		1	15.00	7.70	7.10	7.40		111.0		
		1	15.00	7.10	7.65	7.38		110.6		
		1	15.00	7.65	7.70	7.68		115.1		
		1	15.00	7.70	7.85	7.78		116.6		
		1	15.00	7.85	6.90	7.38		110.6		
		1	15.00	6.90	8.70	7.80		117.0		
		1	15.00	8.70	6.80	7.75		116.3		
		1	15.00	6.80	6.40	6.60		99.0		
		1	15.00	6.40	7.25	6.83		102.4		
		1	15.00	7.25	7.60	7.43		111.4		
		1	15.00	7.60	7.40	7.50		112.5		
		1	15.00	7.40	9.40	8.40		126.0		
		1	15.00	9.40	7.50	8.45		126.8		
		1	15.00	7.50	7.35	7.43		111.4		
		1	15.00	7.35	8.20	7.78		116.6		
		1	15.00	8.20	8.20	8.20		123.0		
		1	15.00	8.20	7.85	8.03		120.4		
		1	12.70	7.85	8.30	8.08		102.6		
	Deduction Man holes	-25	0.64					-16.0		
	Near Super Market 5th Main Road 1st Cross (W0993)									
		1	15.00	7.60	6.90	7.25		108.8		
		1	15.00	6.90	7.25	7.08		106.1		
		1	15.00	7.25	6.90	7.08		106.1		
		1	15.00	6.90	7.50	7.20		108.0		
		1	15.00	7.50	7.00	7.25		108.8		
		1	13.00	7.00	8.15	7.58		98.5		
	5th Main Road Cycle Shop Road (W0993)									
		1	15.00	7.30	7.50	7.40		111.0		
		1	15.00	7.50	7.60	7.55		113.3		
		1	4.00	7.60	7.60	7.60		30.4		
	Deduction Man holes	-8	0.64					-5.1		

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

SHIPPAMA Consulting Engineers Pvt. Ltd. Bangalore

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Constructions

Proprietor

Sl No	Description of work	No	Dimensions					Qty	Unit	Rate
			L	B 1	B 2	B Avg	D			
	From SMS Light Appartment Road (W0995)									
		1	15.00	7.85	7.20	7.53		112.9		
		1	15.00	7.00	7.90	7.45		111.8		
		1	15.00	7.90	6.40	7.15		107.3		
		1	15.00	6.40	7.35	6.88		103.1		
		1	15.00	7.35	7.05	7.20		108.0		
		1	15.00	7.05	8.50	7.78		116.6		
		1	15.00	8.50	7.60	8.05		120.8		
		1	15.00	7.60	7.50	7.55		113.3		
		1	4.90	7.50	7.50	7.50		36.8		
	Deduction Man holes	-8	0.64					-5.1		
							Total	**25089**	**Sqm**	**13.86**

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

T. Sooshesh
Assistant Engineer
Ward No. 07

Assistant Executive Engineer
Bytarayanapura Sub Division

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

For Sri Venkateshwara Constructions

Proprietor

SHIPRAMA Consulting Engineers Pvt. Ltd.
Bangalore